

## **CONSTRUCTION BULLETIN # 06**

Client: Abla Griffin Partnership

Project Name: Moore West JH Classroom Addition

Project Number: 2021-02932-00

January 3, 2023

Requested by: \_\_\_ Owner

X Contractor:

\_\_\_ Salas O'Brien:

To: Mike Abla, Clay Griffin, AGP



This Construction Bulletin is issued to:

<u>X</u>	Offer additional	information	for	clarification	or	supp	lemental	drawi	ngs 1	or l	layout
	assistance.										

Request cost and time impact to initiate a change to the Contract Documents. Owner
approval is required, do not commence with revisions unless directed in writing. Avoic
Work in areas that may be affected by proposed change until approved or rejected.
Once approved, forward Change Order documentation as required by the Contract
Documents.


_ Direct a required change in the Contract Documents. Proceed with change(s) as
indicated. Forward Change Order documentation as required by the Contract
Documents.

Res	ponse	to	RFI	

Item No.	Description	Attachment
1	Refer to drawings for changes shown in	E001
	clouds and deltas.	

### **END OF CB-06**





**1** ELECTRICAL SITE PLAN 1/32" = 1'-0"



# **GENERAL NOTES**

EC SHALL FIELD VERIFY EXISTING CONDITIONS PRIOR TO ALL WORK.

CONDUIT ROUTE SHOWN IS ONLY TO CONVEY DESIGN INTENT. EC SHALL DETERMINE FINAL ROUTING OF NEW CONDUIT AFTER FIELD VERIFYING EXISTING CONDITIONS.

## **KEYED NOTES**

1 EXISTING OG&E METER #: 75087445G

2 NEW 225A/3Φ AND 175A/3Φ BREAKERS SHALL BE ADDED TO EXISTING 'MDP' USING THE EXISTING SPACE AVAILABLE. EXISTING SUB PANELS SHALL ALL REMAIN INTACT. REFER TO SHEET E401 FOR ADDITIONAL INFORMATION REGARDING EXISTING MDP AND CONNECTIONS. REFER TO SHEET E402 FOR ADDITIONAL INFORMATION REGARDING NEW PANELS AND CONNECTIONS.

3 PROPOSED CONDUIT FEEDS FOR NEW PANEL 'H6' AND NEW TRANSFORMER 'TM'

4 APPROXIMATE LOCATION OF EXISTING BELOW-GRADE ELECTRICAL FEED SERVING NORTH ADDITION FROM EXISTING KITCHEN PANEL. EC SHALL RELOCATE/EXTEND EXISTING FEED IN ORDER TO AVOID CONFLICTS WITH NEW ADDITION FOUNDATION. COORDINATE BEST ROUTING WITH ARCHITECT, CIVIL, AND ALL OTHER APPLICABLE TRADES. COORDINATE ANY BUILDING DOWNTIME WITH OWNER AND ARCHITECT PRIOR TO BEGINNING WORK. PROVIDE ALL WIRES, BREAKERS, CONDUIT, AND ALL DEVICES NECESSARY TO REROUTE FEED.



201 N. BROADWAY SUITE 210 MOORE, OK. 73160 405.735.3477 AGP@theAGP.net www.theAGP.net

KFC ENGINEERING

STRUCTURAL

SALAS O'BRIEN

MECHANICAL / ELECTRICAL



checked by MARCH 2022

01/03/23 CB06

MOORE PUBLIC SCHOOLS **BOARD OF EDUCATION** MOORE, OKLAHOMA



**CLASSROOM ADDITION** MOOREWEST JUNIOR HIGH SCHOOL

sheet no:

E001

OWNERSHIP USE OF DOCUMENTS:



2600 Van Buren St., Suite 2635 Norman, Oklahoma 73072 P: 405.364.9926 | CA#:7058 Expiration Date: 6/30/2023

Salas O'Brien Project No.: 2021-02932-00

AGP EXPRESSLY RESERVES ITS
COPYRIGHT AND OTHER PROPERTY
RIGHTS OF ALL PLANS AND DRAWINGS
DESIGNED AND/OR PRODUCED. PLANS AND DRAWINGS ARE NOT TO BE REPRODUCED IN ANY FORM OR MANNER WITHOUT THE EXPRESSED WRITTEN CONSENT OF AGP.