



P. O. Box 892245 • OKC, OK 73189
OFFICE: 405-735-3992 • CELL: 405-570-7881

Southmoore HS HVAC H1-G1 Replacement ADD01 6/1/2026

- Onsite meeting will be on Thursday 6/4/2026 at 1:30 PM. 2901 South Santa Fe Moore, OK 73160
- Project will be during the summer of 2027 & must be completed before the start of the 2027/2028 school year.

OMNI Construction LLC.
Chris Dysart
6/1/2026