



P. O. Box 892245 • OKC, OK 73189
OFFICE: 405-735-3992 • CELL: 405-570-7881

Request For Information

Date	May 7 th , 2026
Project	Westmoore HS Entry Upgrades
Subcontractor / Supplier	
	Address:
Manufacturer	
Spec. Section	RFI #2 Signage
Notes Below	
<p>Clay / Mike please see the RFI request Legacy Signs below.</p> <p>Is the "water jet" logo on page A403 is something they want cut out of aluminum, or is this something that is cut into the tile? I'm not seeing anything related to that in my sign spec pages.</p> <p>Thanks</p> <p style="text-align: center;">CUT INTO THE TILE CG - 5-7-26</p>	

Submitted By: Chris Dysart